Closure of Building Openings
- EPA Removal Order
02-2010-2012

Standard Chlorine Site
Kearny, NJ
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_ TEAM INTRODUCTION

8 Respondents - Beazer East 8& Standard Chlorine Co.
& Key Environmental

&8 Jim Zubrow - Project Coordinator

u Teresa Royek - Project Manager

& John Francis - Corporate Safety Director

L Jampk Koochak/J). Pieretti - Owner’s Engineer
& Nova Development Group

® Todd Grént ~ Owner/Project Director

® Project Manger

& Safety Manager

& Superintendent
2 EPA On-Scene Coordinator

8 Kim Staiger

& Bonnie L. Hriczko
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_OBJECTIVES.

m Close openings and repair fence to reduce
potential for access by trespassers to
- buildings and area
® Secure openings to reduce potential for
wind transport of dust

® Verify warning signs along fenceline
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. ,PROEICT, OVERVIEW

@ Conduct H&S Review
2 Mobilization

& Define Exclusion Area(s) and
Decontamination Area(s)

@ Verify Integrity of Perimeter Fence

@ Verify Warning Signs, Replace if necessary
@ Clear Vegetation from work area

® Close Openings

2 Decon Equipment/Tools

& Demobilization
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METHODS FOR CLOSING OPENINGS

® Man-Doors and Windows
= Double Doors & Garage Doors
m Roof Openings

_Site Security, Access & Building Safety

# Warning Signs
2 Perimeter Fence
@ Roof Openings
@ Site Access
# Daily sign-in log
@ Deliveries - not in work zone; support zone only
@ Lock Gates '

Use Northern Gate to access work area/exclusion
zone
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See hand out

PARKING, STAGING AND LAYDOWN AREA

| PROJECT COORDINATION

# Jim Zubrow - Project Coordinator
® Todd Grant - Nova
B Kim Staiger - EPA OSC

@ The Methods/Materials detailed in the Work
Pian may be modified slightly in the field
based on site conditions

# Must inform Project Coordinator and EPA
OSC prior to change

EMERGENCY CONTACT INFORMATION

® Key Environmental
® Jim Zubrow - 412-527-2356
& TERESA ROYEK 724-967-1949
® Nova
® Todd Grant - 732-565-3655

» EMERGENCY - CALL 911
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-Communication Procedures

® Minor Field Decisions - Key Engineer

@ Major Field Decisions — Key PC, EPA OSC

® Application for Payment - Key PM and Nova
agree to % complete at end of month;
submit invoice no later than 10th day

# Reports - Key
® Daily Field Log
® Bi-Weekly Progress Report
@ Final Report - scheduled due date Nov. 18, 2010
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'WEEKLY PROGRESS MEETING. . -

m FRIDAY MORNING AT 10AM
m ATTENDEES

VERONREENT AL
1NCORPORATED

_SPECIAL SITE CONDITIONS _

®m Busy site - On-Going IRAW by WRSCompass

& COPR in area — must use decon (especially
boots) after leaving work area

@ Soft soils/muddy conditions

B Sensitive Site — Hackensack River,
Meadowlands and visible to public

IVEROMNMENTAL
1vcoRmORATED
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USE OF PREMISES

& Work Hours — Monday through Friday 7am
to Spm )
@ Limited to Work Area
® Field Office (no electric hook-up;generator only)
W Sanitary Facilities - temporary; Contractor
supplied
® Water - Non-potable through hydrant/garden
hose at end of driveway
u Telephone - cell

ENVIRONMENTAL PROTECTION o

@ Stormwater Protection
# Minimize disturbance of COPR

®» Spill Prevention, Control & Clean-up
» Spill kits in fueling area
a Absorbent materials

1NCORRORATED
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SECRUITY PROCEDURES

® Fenced work area with posted warning
signs

® Contractor Responsible for Security of
Equipment and Personnel in Work Zone

HOUSEKEEPING PROCEDURES

m Tidiness of Work and Staging Areas

® Good Housekeeping Practices - daily
® Nails bent
® Trash collected regularly and placed in bins
® Food trash collected daily from lunch area
W Walkways cleared

{
| SCHEDULE .

® See hand out

teCORPORATED

PUBLIC RELATIONS

® POLITELY REFER ALL QUESTIONS TO
PEG KELLY (212) 249-0616

™ CONCERNED CITIZENS

® MEDIA

® CITY OFFICIALS

VENOMMENT AL
tncoRmORATED




EPA REMOVAL ORDER
CLOSURE OF BUILDING
OPENINGS

HEALTH AND SAFETY BRIEFING
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HEALTH AND SAFETY PLAN REVIEW

Introduction

Program Organization and
Responsibilities

Site Characterization and
Hazard Assessment
Medical Surveillance

Work Practices and Site
Control

+ Personal Protective Equipment

+ Monitoring

+ Material Handling and
Decontamination

» Emergency Procedures

Training

-

\

Site Characterization and Assessment

» Site Background and
Description
» Scope of Work
» Chemical Health Hazards
o VOCs
o SVOCs
a Dioxin
g Chromium
a Asbestos
o Hazardous Chemicals
brought onto Site

Work Practices and Site Control

» Routine Safe Work Practices
» Work Restrictions
» Limiting Exposure
a Close openings upwind
side of building
a Close openings
adjoining sides of
building
o Close openings
downwind sides of
building
o Close openings on roof
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Site Characterization and Assessment

» Confined Spaces
+ Heat Stress
» Cold Stress
+ Biological hazards

Work Practices and Site Control

» Fall Protection - Elevated
Work Platforms
o Fall from elevation
u Falling objects into/out
of lift
o Exceeding load capacity
u Entanglement
o Contact causing caught
between or against
o Uneven terrain
a High winds or bad
weather
a Vehicle exhaust




Work Practices and Site Control

+ Fall Protection — Elevated
Work Platforms

a Pre-start and during work
inspections
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Work Practices and Site Control

» Site Access

» Work Zones

» Housekeeping

» Sanitation/Changing Facilities

» Contamination and Exposure Protection
» Buddy System

» Site Communications

Work Practices and Site Control

Operating Hazards
Generators °

Lifting

Hand and Power Tool Safety
Slip, Trip, Fall

Dust Control
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PERSONAL PROTECTIVE EQUIPMENT

» Site-Specific Levels of
Protection

ulevel D
o Modified Level D
o Level C upgrade

MONITORING

» VOCs
» Dust

MATERIAL HANDLING AND
DECONTAMINATION

» Decon area
» Boot wash after walking across
brown gravel area (COPR)
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EMERGENCY PROCEDURES
» Personal injuries
» Fire

» Chemical exposure
» Spills

» Emergency Contacts
» Notification

+ Documentation
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